COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 18/ 2020

ESTI MATE SUMVARY 11:41:59

CONTI D C22473

PCN: 22473-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0004 PROG

CONTRACT DESCRI PTI ON:
US 287 Longnont

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
DURAN EXCAVATI NG

14332 CR 64

GREELEY

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

I NC.

CO 80631

©

Intersection | nprovenments

FSA2873- 194
US 287 Longnont

BOULDER, REG ON 4

1, 301, 188. 70
1, 160, 406. 20

82.61%
226, 256. 59

0. 00

APPROVED FOR PAYMENT BY

(970) 351- 0192

76 WORK DAYS
70 WORK DAYS

TIME CHARGED: 89.5 DAYS TI ME ALLOW

PERCENT TIME: 117.76 ORI G TI ME ALLOW

I ntersection | nprovenents

08/ 31/ 2020
02/ 13/ 2020

DATE TI ME STARTED 04/20/2020
04/ 20/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 21/ 2020
03/ 24/ 2020
04/ 20/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 39, 784. 00 $ 0.00
NON- PARTI CI PATI NG 1,035, 148. 11 339, 221. 40
TOTAL EARNI NGS 1,074,932, 11 339, 221. 40
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,074,932, 11 339, 221. 40
RETAI NAGE -17, 406. 09 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,057, 526. 02 339, 221. 40
LI QUI DATED DAVAGES 0.00 0.00
AUTOPAY ADJUSTMVENT 0.00 0.00
AMOUNT DUE 1, 057, 526. 02 339, 221. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 339, 221. 40

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22473-BID ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0004 11: 41: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 950
LS 0. 050 260. 00
5, 200. 00000 1. 000 5, 200. 00
0010 202-00090 *Renmpval of Delineator 6. 000 5. 000
EACH 0. 000 0. 00
22.00000 5. 000 110. 00
0015 202-00200 Renoval of Sidewal k 42.000 0. 000
SY 39. 000 936. 00
24.00000 39. 000 936. 00
0020 202-00203 Renpval of Curb and Gutter 141. 000 141. 000
LF 0. 000 0. 00
10. 00000 141. 000 1,410.00
0025 202- 00206 Renoval of Concrete Curb Ranp 30. 000 0. 000
SY 30. 000 840. 00
28. 00000 30. 000 840. 00
0030 202-00210 *Renoval of Concrete Pavenent 2, 200. 000 2,191. 000
SY 0. 000 0. 00
22.00000 2,191. 000 48, 202. 00
0035 202-00220 Renoval of Asphalt Mat 1, 100. 000 1, 019. 000
Sy 0. 000 0.00
11. 00000 1, 019. 000 11, 209. 00
0040 202-00250 *Renoval of Pavenment Marking 1, 873. 000 491. 000
SF 1, 382. 000 4,284.20
3.10000 1,873. 000 5, 806. 30
0045 202-00810 *Rerpval of Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0050 202-00821 *Renoval of Sign Panel 1.000 0. 000
EACH 1. 000 275.00
275. 00000 1.000 275.00
0055 202-00831 *Renmoval of Traffic Signal Head 2.000 0. 000
EACH 2.000 190. 00

95. 00000 2.000 190. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22473-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010 Uncl assified Excavation (Conplete In Place) 2,282.000 2,282. 000
cY 0. 000 0. 00
24.20000 2,282.000 55, 224. 40
0065 203-00066 Enbanknent Material (Conplete In Place) (R40) 1, 234. 000 1, 130. 000
cY 104. 000 9, 048. 00
87. 00000 1, 234. 000 107, 358. 00
0070 203-01597  Potholing 60. 000 5. 000
HOUR 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 1, 200. 000 1, 058. 000
LF 0. 000 0. 00
6. 75000 1, 058. 000 7,141.50
0080 208-00025  Plastic Sheeting 0. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0085 208- 00035 *Aggr egat e Bag 400. 000 200. 000
LF 0. 000 0. 00
6. 60000 200. 000 1,320.00
0090 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 10. 000 7.000
EACH 2.000 1, 200. 00
600. 00000 9. 000 5, 400. 00
0095 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 1.000
EACH 0. 000 0. 00
124. 00000 1.000 124.00
0100 208-00054 *StormDrain Inlet Protection (Type I1) 6. 000 4. 000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00
0105 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 1. 000 1.000
EACH 0. 000 0. 00
211. 00000 1.000 211.00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00

2,500. 00000 2.000 5, 000. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22473-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 70. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 270. 000 33. 000
HOUR 1. 500 207. 00
138. 00000 34.500 4,761.00
0130 208-00207 Erosi on Control Managenent 36. 000 13. 000
DAY 4. 000 660. 00
165. 00000 17. 000 2,805.00
0135 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0.00
0145 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0150 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0155 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 2.000 660. 00
330. 00000 2.000 660. 00
0160 210- 00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0165 210-00890 *Reset Intersection Detection System (Camera) 1. 000 0. 000
EACH 0. 000 0. 00

1, 050. 00000 0. 000 0. 00
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PCN: 22473-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 400 1, 880. 00
4,700. 00000 0. 400 1, 880. 00
0175 212-00032 *Soi | Conditioning 0. 500 0. 000
ACRE 0. 400 3, 400. 00
8, 500. 00000 0. 400 3, 400. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 400 3,760. 00
9, 400. 00000 0. 400 3, 760. 00
0185 304-06007  Aggregate Base Course (Cl ass 6) 700. 000 580. 000
cY 113. 000 8, 475. 00
75. 00000 693. 000 51, 975. 00
0190 304-07010  Aggregate Base Course (O ass 7) (Special) 61. 000 0. 000
CcY 61. 000 5,612. 00
92. 00000 61. 000 5,612. 00
0195 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 18. 000
SY 0. 000 0. 00
285. 00000 18. 000 5,130. 00
0200 412-00190 *Concrete Pavenent (Patching) 117. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0205 412-00850 *Concrete Pavenent (8-1/2 Inch) 2, 149. 000 0. 000
SY 2,149. 000 195, 559. 00
91. 00000 2,149. 000 195, 559. 00
0210 412-00870 *Concrete Pavenent (8-1/2 Inch) (Fast Track) 89. 000 0. 000
SY 54. 000 5, 616. 00
104. 00000 54. 000 5,616. 00
0215 608-00006 *Concrete Sidewal k (6 Inch) 102. 000 0. 000
SY 100. 000 7,200. 00
72.00000 100. 000 7,200.00
0220 608-00010 *Concrete Curb Ranmp 48. 000 0. 000
SY 48. 000 8, 784. 00

183. 00000 48. 000 8, 784. 00
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PCN: 22473-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 1.000 3,620. 00
3, 620. 00000 1. 000 3,620. 00
0230 609-21010 *Curb and Gutter Type 2 (Section |-B) 1, 782. 000 1, 782. 000
LF 0. 000 0. 00
23. 00000 1,782. 000 40, 986. 00
0235 609-40010 *Curb Type 4 (Section B) (Fast Track) 1, 056. 000 1, 056. 000
LF 0. 000 0. 00
24.50000 1, 056. 000 25,872.00
0240 609-40120 *Curb (Median) (Special) 41. 000 41.000
SY 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0245 610-00030  *Medi an Cover Material (Concrete) 8, 952. 000 8, 952. 000
SF 0. 000 0. 00
8. 00000 8, 952. 000 71, 616. 00
0250 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0255 612-00002 *Del i neator (Type I1) 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1I) 2.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0265 613-10000 *Wring 1. 000 0. 000
LS 1.000 12, 730. 00
12, 730. 00000 1. 000 12, 730. 00
0270 614-00011 *Si gn Panel (Class |) 113. 000 0. 000
SF 113. 000 2,825.00
25. 00000 113. 000 2,825.00
0275 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00

28. 00000 0. 000 0. 00
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PCN: 22473-BI D ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00035 *Si gn Panel (Special) 7.000 0. 000
SF 0. 000 0.00
55. 00000 0. 000 0. 00
0285 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 0. 000
Sli pbase
EACH 14. 000 6, 160. 00
440. 00000 14.000 6, 160. 00
0290 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
605. 00000 0. 000 0. 00
0295 614-10160 *Si gnal Head Backpl at es 18. 000 0. 000
EACH 16. 000 5, 360. 00
335. 00000 16. 000 5, 360. 00
0300 614-70336 *Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 3.000 2,475. 00
825. 00000 3. 000 2,475.00
0305 614-72741 *Bl ank Qut Sign (LED)(SPEED RADAR) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0310 614-80385 *Rumbl e Strip 300. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
20, 475. 00000 0. 200 4, 095. 00
0320 626-00000  *Mbbilization 1. 000 0. 847
LS 0. 000 0.00
122, 515. 00000 0. 847 103, 770. 21
0325 626-01114 *Public Information Managenent (Tier V) 90. 000 71. 000
DAY 19. 000 3, 040. 00
160. 00000 90. 000 14, 400. 00
0330 627-00013 *Paverent Marking Paint (H gh Build) 57. 000 15. 000
GAL 40. 000 3, 560. 00

89. 00000 55. 000 4, 895. 00



CONTI D

ROADWAY

CAT NO0200

0335 627-30205

0340

627-30210

0345

630- 00000

0350

630- 00003

0355

630- 00007

0360

630- 00012

0365

630- 00015

0370

630- 80305

0375

630- 80335

0380

630- 80341

0385 630-80342

C22473
22473-BID
FSA2873- 194
| TEM
DESCRI PTI ON

*Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

Coor di nati on

*Uni formed Traffic Control

*Fl aggi ng Station Light

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
SF
21. 00000
114. 000
SF
21. 00000
920. 000
HOUR
30. 00000
16. 000
HOUR
116. 00000
30. 000
DAY
176. 00000
70. 000
DAY
1, 100. 00000
1. 000
HOUR
330. 00000
2.000
EACH
990. 00000
3. 000
EACH
83. 00000
20. 000
EACH
50. 00000
37.000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

130. 000
31. 000
161. 000

0. 000
82. 000
82. 000

728. 000
8. 500
736. 500

0. 000
0. 000
0. 000

23. 000
7.000
30. 000

58. 000
2.000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
1. 200
2.700

10. 000
8. 000
18. 000

15. 500
12. 400
27.900

Page 8

ESTI MATE RUN 09/ 18/ 2020

651.

1,722

255.

1,232

2,200

99

400

892.

00

.00

00

00

.00

.00

11:41:59

AMOUNT

3, 381.

1,722

22,095

5, 280

66, 000

224.

900

2,008

00

00

00

.00

00

00

.00

.00

10

00

80



CONTI D

ROADWAY

CAT NO0200

0390 630-80344

0395

630- 80350

0400

630- 80353

0405

630- 80355

0410

630- 80356

0415

630- 80360

0416

630- 80370

0419

630- 85010

0420

630- 85020

0425

632- 00000

0430 700-70010

C22473
22473-BID
FSA2873- 194
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Vertical Panel (Wth Light) (Flashing)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Device

Barrier (Tenp) CMO # 2

I npact Atten (Tenp) CMO #2

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
103. 000
SF
16. 00000
72.000
EACH
22. 00000
24. 000
EACH
110. 00000
2.000
EACH
3, 300. 00000
2.000
EACH
880. 00000
4. 000
EACH
62. 00000
1, 128. 000
LF
24. 50000
2.000
EACH
1, 957. 00000
1. 000
EACH
38, 500. 00000
1. 000
LS
19, 360. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

36. 000
28. 800
64. 800

12. 000
9. 600
21.600

1. 000
0. 800
1.800

1. 000
0. 800
1.800

2.000
1.600
3. 600

564. 000
451. 200
1, 015. 200

1. 000
0. 800
1.800

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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633.

1,056

2,640

704

99

11, 054

1, 565

15, 400

.00

00

00

20

40

60

00

.00

.00

11:41:59

AMOUNT

1,425

2,376

5,940

1,584

223.

24,872

3,522

34, 650

.00

60

00

00

00

20

40

60

00

.00

.00
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PCN: 22473-BID ESTI MATE RUN 09/ 18/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO. 0004 11: 41: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 700-70130 F/ A Repair Damaged Concrete Panel Pressure G outing 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70310 F/ A Landscapi ng 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,261,404.70% 339,221.40% 1,035, 148.11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0460 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 284. 00000 1. 000 1, 284.00
CAT 0400 CURRENT AMT $ 39,784.00 % 0.00% 39, 784. 00

PROJECT TOTAL CURRENT AMI $ 1,301,188.70$% 339,221.40% 1,074,932.11



